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I. INVITATION TO SUBMIT PROPOSALS 
The New York State Urban Development Corporation d/b/a Empire State Development (“ESD”) is 

seeking proposals from a well-qualified Construction Management/Construction Monitoring firm (the 

“Consultant” or “Firm””) to provide owners representative, project management and construction 

oversight services as related to the construction of a new stadium to house the Buffalo Bills NFL 

franchise (the “Project”).  The construction work is being completed by the Buffalo Bills but due to the 

significant public investment into the new stadium and because the new facility will be owned by ESD 

through its subsidiary the Erie County Stadium Corporation (“ECSC”), the services of a qualified 

construction management/monitoring firm is required to assist ESD with oversight and monitoring of 

the design, construction and commissioning of the facility.  The selected Firm will be required to 

provide the services requested in this request for proposals beginning immediately and continuing 

through construction of the stadium expected to be complete as early as the 2026 NFL season.  

 

II. PROJECT BACKGROUND 
In May of 2013, ESD through its subsidiary, the ECSC, the County of Erie (“County”) and the Buffalo 

Bills, LLC (the “Bills”) entered a ten-year lease of the current Highmark Stadium.  Highmark Stadium 

(which opened in 1973, replacing the WPA-era War Memorial Stadium on the East Side of Buffalo) is 

home to the Buffalo Bills NFL team and located in Orchard Park, a suburb of Buffalo.  The current 

stadium and related complex is owned by the County, leased to the ECSC and subleased to the Bills 

through July of 2023.  In anticipation of the current lease expiring, the State, the County and Bills 

have agreed that Highmark Stadium has reached the end of its useful life and that in order to 

maintain the Bills franchise in Buffalo, a new stadium needs to be constructed.  As such, the parties 

have entered a Memorandum of Understanding (“MOU”) outlining the terms regarding the 

construction and operation of a new stadium in Orchard Park.   

 

Per the terms of the MOU, the new stadium will be constructed across Abbott Road from the 

current Highmark Stadium by the Bills at a cost of approximately $1.4 billion.  The new stadium and 

adjoining complex will be owned by the ECSC and leased to the Bills for a term of 30 years.  The 

State, through the ECSC, will contribute $600 million towards the cost of construction with the 

County contributing $250 million and the Bills paying the remainder.  As the stadium will be owned 

by the State through ECSC and due to the significant public contribution being provided to construct 

the new facility, ESD/ECSC is seeking to retain a firm with significant construction 

management/oversight experience to monitor the design and construction of the new facility to 

ensure the public investment is properly expended and is consistent with the project program 

statement.  ESD/ECSC will not be holding any design or construction contracts for the new facility.  

Rather, the Bills will be responsible to complete the project and be responsible for all costs should 

the total project budget exceed $1.4 billion. 
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III. SCOPE OF SERVICES 
ESD is seeking innovative proposals that are cost effective while producing a high quality outcome and 

ensure the Project is designed to meet current NFL standards, that the Project is consistent with the 

project program statement and constructed in terms of quality, price and schedule to ensure that State’s 

investment is properly spent. The primary responsibility of the Consultant shall be to represent ESD 

throughout the pre-construction, construction, and post-construction processes; attend Project meetings; 

verify the design and construction of the Project is in accordance with the program and standards agreed 

to by the State, County and Bills; advise ESD/ECSC of progress and issues concerning the Project; monitor 

compliance with Minority and Women Business Enterprise (“MWBE”) goals in accordance with NYS 

Executive Law Section 15-a and Service-Disable Veteran-Owned Business (“SDVOB”) goals in accordance 

with NYS Executive Law Section 17-B; and monitor all aspects of the public expenditures. The successful 

Consultant will be responsible for all of the tasks outlined below as well other related tasks as assigned by 

ESD/ECSC staff. 

 

The services provided by the selected Respondent will be based on direction given by ESD/ECSC which 

will include assisting ESD with the following tasks:  

Project Design: 

 Manage, review and evaluate design documents for overall compliance with program and 
project agreements. 

 Monitor the issuance and review shop drawings, product data and other submittals to ensure 
quality and compliance with Project requirements. 

 Monitor value engineering of alternative materials, methods and systems and analyze and 
recommend the relative feasibility of construction methods, availability of materials and labor, 
installation and construction and factors related to construction costs and suitability. 
 

Construction Phase: 
 

 Attend on-site construction meetings as needed. 

 Review of project budget and monthly payment applications.  Receive, review, certify, and 
approve for processing by ESD/ECSC, all schedules of values, invoices, and requests for payment 
prepared by the construction contractors. Ensure that all necessary backup documentation is 
included in payment applications being paid with State funds, including but not limited to; 
certified payrolls, certification of material compliance, subcontractors’ and supplies’ waivers of 
liens, M/WBE utilization report, and current insurance certificates with the proper listing of 
additionally insured. 

 Field verification of level of completeness. 

 Inspect, interpret, and certify as proper, correct, and in compliance with the applicable Contract 
Documents (including the project program statement), all work performed by the construction 
contractor; all equipment and materials furnished and installed on the Project throughout the 
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entire construction process. Inspect for, but not limited to, quality of materials, good 
workmanship; adherence to specifications, codes, standards, and contract documents; 
verification of additional work; and approval of payment requests. 

 Cost estimating & project cost control reporting when applicable. 

 Change order, claims, & risk management review and tracking. 

 MWBE and SDVOB compliance, review of good faith efforts, field audits of MWBE/SDVOB 
contractors, follow up on MWBE/SDVOB outreach and solicitation, and reporting. 

 Review bidding of subcontracts and/or vendors to ensure compliance with established protocols 
including bid leveling, descoping, and MWBE/SDVOB subcontracting goals  

 Management of owner third party contracts associated with project if required (inspections, 
estimating services, expeditors, etc.) 

 Monitoring quality assurance and control planning and implementation. 

 Ensure proper record keeping on project. 

 Ensure all relevant permits and licenses are in place for subcontractor, general contractor and 
owner throughout the course of the project. 

 If required, perform a Project Labor Agreement (PLA) feasibility study, to determine whether it 
is in the Project’s best interest to negotiate a PLA, and if so, determined; assist with negotiation 
of a PLA, in conjunction with ESD/ECSC, the County and Bills with the construction trade unions. 

 Monitor and report on compliance with PLA requirements.   
 

Commissioning and Final Acceptance:  
 

 Monitor the commissioning of equipment and systems. 

 Verify that all systems are operating within the intent of the contract documents, and that all 
components of the systems comply with the approved contract drawings and product data 
submittals. 

 Review, approve, and log all operation and maintenance manuals prior to forwarding to 
ESD/ECSC. 

 Provide a detailed closure report with a summary of all contracts, permits, issues, lessons 
learned, and highlights from the Project. 

 
For all Project Phases:  
 

 The Firm shall be responsible for preparing monthly written progress reports to ESD/ECSC, no 
later than the 10th day of the following month. The monthly reports shall include the following 
information: 
a. Executive Summary – high level summary of the current Project progress and changes from 

the previous month’s report. The summary must indicate whether the Project is on or off 
schedule and budget, and any recovery steps that may be necessary. 

b. Progress Narrative – supported by photographs and the current master schedule to show 
progress. 

c. Issues Report – a summary report of all critical and important issues facing the Project. 
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d. Construction Contractors’ Payment Summary – include a discussion of variances between 
amounts paid to date and the cash flow forecast. 

e. Manpower Summary 
f. Foreseeable Risk that may impact schedule, contract values and Project budget. 
g. Permit Log – detailing the permit date, issuing agencies, agency contact information, 

inspections pertaining to the permit and status of inspection date, and permit expiration date. 
h. Closeout Status – punch list, operation and maintenance manuals, trainings, warranties, as-

builts, etc. 
i. Attachments – attach pertinent photographs, logs, reports, etc. 
j. MWBE compliance – summary of current MWBE and SDVOB usage and compliance with 

established goals, provide notification to ESD/ECSC of issues and summary of field audits.  
 

In addition, it is expected that the Consultant will inspect the Project site, monitor progress of the Project, 

attend Project related meetings, and/or perform other ad-hoc services relating to the Project as may be 

directed by ESD/ECSC.   

 

The Project site is located in Orchard Park, New York and as such, while it is not expected that the Firm 

will need to provide full-time on-site services during the entire project duration, the selected Consultant 

will be expected to have staff available for on-site inspections and to attend Project related meetings.  

For potential respondents to this request for proposals who do not have a physical presence in Western 

New York, respondents are encouraged to partner with local firms to limit travel expenditures and to 

ensure that staff will be available as needed for on-site meetings and inspections as may be required 

during construction of the Project.   

 

ESD/ECSC may request additional services throughout the term of the contract. The Firm shall promptly 

respond to additional requests for services, provide a detailed scope of services, with personnel, 

equipment, costs, and duration as requested by ESD/ECSC to complete the services. 

IV. SELECTION PROCESS 
A Skills Required 

The successful respondent will provide design review and construction oversight services on 

behalf of ESD/ECSC for the Buffalo Bills Stadium Project. ESD/ECSC is looking for a partner who 

has the knowledge and experience to accomplish the Scope of Services outlined in Section III. 

 

The Firm working on the Project shall have expertise and extensive experience in construction 

management/monitoring on complex construction projects and preferably stadium or similar 

type projects. The Firm’s role and experience shall encompass the following, but not limited to; 

 

 Providing the as directed services required to complete the Project. 

 Support ESD/ECSC for the duration of implementation of the Project. 
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 Provide technical expertise to assist in the development, review, and approval of Design and 

Construction Drawings and Specifications from the Design Team. 

 Provide technical expertise, consisting of architectural and engineering disciplines; 

management; materials review; and construction inspection services to monitor the 

construction of the Project. 

 

In evaluating proposals submitted pursuant to this RFP, ESD/ECSC places high value on the 

following factors, not necessarily in order of importance: 

 

 Approach in methodology with respect to the Scope of Services that demonstrates maximum 

comprehension of and ability to provide such services; 

 Commitment of principles to lead the team and devote time to the Project; 

 Experience of staff being assigned to the Project in general, and in particular, providing 

construction management services to municipalities, economic development agencies, and  

other governmental agencies; 

 Quality of work product demonstrated in past projects that are similar in scope; 

 Ability to complete projects in accordance with schedules and maintain budget; 

 Conformity with or exceeding applicable ESD/ECSC policies noted herein, including specific 

policies relating to non-discrimination of affirmative action subcontracting goals; 

 Manhours and cost of services; 

 Diversity Practices 

 

B Selection Process 

Selection of the firm considered to be the ''best value'' shall be made in accordance with the 

following evaluation criteria and weights (100 total points) as follows: 

 

1. Experience/qualifications of the company (or companies) and staff to undertake the specific 

requirements of the Scope of Services outlined in Section III including experience with large 

construction projects including stadium or similar projects.   – 20 points; 

 

2. Approach in methodology with respect to the Scope of Services, and specifically on technical 

aspects of the services – 15 points;  

 

3. Experience of staff dedicated to the project; specifically with extensive experience in 

constructability; experience assisting in making design decisions based on extensive 

knowledge of Architectural and Engineering design and systems; and experience providing 

construction management services to municipalities, economic development agencies, and  

other governmental agencies – 20 points; 
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4. Appropriateness of manpower and cost of services in addressing the entire Scope of Services 

outlined in Section III  – 30 points; 

 

5. Quality of work product demonstrated by completed projects, including high profile projects 

and efforts representing outstanding principles of design quality – 10 points; 

 

6. Diversity Practices – ESD and ECSC have determines, pursuant to New York State Executive 

Law Article 15-A, that the assessment of the diversity practices of respondents to this 

procurement is practical, feasible, and appropriate. Accordingly, respondents to this 

procurement shall be required to include as part of their proposal, as described in Exhibit B 

herein, a completed Diversity Practices Questionnaire – 5 points 

 

It is expected that a maximum of three (3) applicants will be selected, or ‘short-listed’ for 

interviews. Interviews will be held at the ESD Office in Buffalo, New York or remotely through a 

virtual conference platform.  Selection for interviews will be based on an independent evaluation 

of the submitted proposals using the above factors.  ESD/ECSC reserves the right to forego the 

interview phase as determined in its sole judgment. 

 

Final selection will be based on the above factors, as well as the interview performance.  The final 

selection will be a “best value” selection.  ESD/ECSC reserves the right to: 

 

 Seek clarification and revisions of proposals. 

 Seek a final and best offer from those firms short-listed.  

 Make an award under the RFP in whole or in part.  

 Require clarification at any time during the procurement process and/or require correction 

of arithmetic or other apparent errors for the purpose of assuring full and complete 

understanding of an offerer’s proposal and/or to determine an offerer’s compliance with the 

requirements for the solicitation. 

 Make revisions to the scope of work after contract award to ensure that the project goals are 

met. 

 To amend, modify, or withdraw this RFP; 

 To revise any requirements of this RFP; 

 To accept or reject any or all Proposals; 

 To extend the deadline for submission of Proposals; 

 To waive or modify minor irregularities in Proposals received; 

 To eliminate qualification requirements unmet by all Respondents; 

 To disqualify proposals that fail to meet the qualification requirements; 
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 To require clarification, supplemental statements or information from any 

Respondent, for the purposes of assuring a full understanding of responsiveness to the 

requirements of the RFP; 

 To negotiate with any or all Respondents, within the proposal requirements, to best serve 

the interests of ESD/ECSC; 

 To amend the scope after release of this RFP, with due notice given to all those solicited to 

modify their proposals to reflect the changed scope; 

 To cancel, or reissue in whole or in part, this RFP, if ESD/ECSC determines in its sole discretion 

that it is its best interest to do so; 

 To award contract(s) for any or all parts of a proposal; 

 To elect to award contract(s) to one or more responsive and responsible. 

 

C Proposal Requirements 

Respondents or teams are required to submit one (1) signed original, three (3) hard copies, and 

two (2) electronic copies on USD memory stick of the proposal. The proposal shall be limited to 

no more than 25, double-sided pages. Required forms (Exhibit C) do NOT count against the page 

limit.  

 

The following is a list of the required information that must be provided by the proposer. 

Proposers are to organize their response in the same order in which it is requested using 

numbered tabs that correspond with each numbered section below.   

 

1. Description of Firm 
a. Professional Capabilities 

 
b. Staffing  

 
c. Project Mix/Client Mix 

 
d. Litigation (Last five years) 

 
e. Changes/trends in above over last five years 
 

2. Project Team 
a. Resumes of partners, principles, associates and other staff proposed to provide services 

outlined in the Scope of Services 

 

b. List of a contact information of subconsultants required to perform work 
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c. Description or outline of the Project Team Organization, including Project role/function 

chart 

 

d. Total relevant human resource availability throughout agreement, particularly for on-site 

activities 

 

e. Ability to have staff including subconsultants work at the Project site. List all staff 

expected to be on-site and amount of time expected to be on site per month. 

 

3. Qualifications and Expertise 
a. Description of the firms experience providing similar services including recent relevant 

projects, with a focus on comparable projects, for public and private sectors.  

 

b. Proposers shall demonstrate specific technical experience and competence in each of the 

following areas: 

i. Construction Monitoring of high-quality mixed use projects, delivered on schedule 

and on budget 

ii. Coordination with multiple users and a large multi-disciplinary team of engineering 

and specialty consultants 

iii. Experience with Project Labor Agreements 

 

4. Project Management Methodology 
a. Overall project management approach and methodology as they relate to the Scope of 

Services outline in Section III above. 

 

b. Project tracking and performance monitoring procedures 

 

c. Project progress reporting procedures 

 

5. Technical Approach 
Describe your approach to the Scope of Services that clearly demonstrates your 

understanding and your ability to manage and complete the Project in a timely and cost-

efficient manner.  The proposal must include a detailed statement of your approach and 

ability to provide the required Scope of Services, including your proposal for manhours 

expected to be devoted to each phase of the Project and manhours expected to be spent on-

site. 

6. References 
a. List representative experiences for the past three years. 
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b. List the references to which you provided services of a similar nature.  Indicate scope of 

work, total compensation paid, and the term of contract. 

 

c. List any previous work experience for ESD or its subsidiaries as either a prime or sub-

consultant.   

 

Provide your information in the following format: 

 

- Project name and description 
- Your firm’s scope of work or role on Project 
- Client name, address and telephone number 
- Client contact (Full Name and Title) 

 
7. Cost Proposal 

a. Provide a total cost proposal for the Scope of Services.  For cost proposal submissions, 

respondents should assume a construction start date of June 1, 2023 and a three year 

construction timeframe with Project close-out December 31, 2026.  Respondents should 

also assume a contract start date for this solicitation of August 1, 2022. 

b. Hourly Billing Rates— provide the hourly billable rates for all positions expected to 

provide services– submit in tabular format.  Billing Rate tables may be updated once per 

year but any increases in proposed hourly rates MUST be including with your proposal. 

Hourly rates shall be provided for all proposed subcontractors/ subconsultants.  Payment 

will be made to the selected Firm on a time and material basis. 

c. Typical cost/person and an estimate of total costs expected to be billed monthly assuming 

a contract start date of August 1, 2022 and end date of December 31, 2026. 

d. If hourly rates DO NOT include travel/lodging costs, include a separate amount not to 

exceed for such costs. 

e. A total for any other expected costs to be reimbursed. Include a separate allowance for 

the PLA study referenced in Section III above. 

D Other Certifications & Requirements 

1. Contractor Requirements and Procedures for Business Participation Opportunities for New 

York State Certified Minority- and Women-Owned Business Enterprises and Equal 

Employment Opportunities for Minority Group Members and Women  
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NEW YORK STATE LAW 

Pursuant to New York State Executive Law Article 15-A and Parts 140-145 of Title 5 of the 

New York Codes, Rules and Regulations ESD is required to promote opportunities for the 

maximum feasible participation of New York State-certified Minority and Women-owned 

Business Enterprises (“MWBEs”) and the employment of minority group members and 

women in the performance of ESD contracts.   

 

Business Participation Opportunities for MWBEs 

For purposes of this solicitation, ESD hereby establishes an overall goal of 30 percent for 

MWBE participation, 15 percent for New York State-certified Minority-owned Business 

Enterprise (“MBE”) participation and 15 percent for New York State-certified Women-owned 

Business Enterprise (“WBE”) participation (based on the current availability of MBEs and 

WBEs).  A contractor (“Contractor”) on any contract resulting from this procurement 

(“Contract”) must document its good faith efforts to provide meaningful participation by 

MWBEs as subcontractors and suppliers in the performance of the Contract.  To that end, by 

submitting a response to this RFP, the respondent agrees that ESD may withhold payment 

pursuant to any Contract awarded as a result of this RFP pending receipt of the required 

MWBE documentation.  The directory of MWBEs can be viewed at: 

https://ny.newnycontracts.com.  For guidance on how ESD will evaluate a Contractor’s “good 

faith efforts,” refer to 5 NYCRR § 142.8. 

 

The respondent understands that only sums paid to MWBEs for the performance of a 

commercially useful function, as that term is defined in 5 NYCRR § 140.1, may be applied 

towards the achievement of the applicable MWBE participation goal.  The portion of a 

contract with an MWBE serving as a broker that shall be deemed to represent the 

commercially useful function performed by the MWBE shall be 25 percent of the total value 

of the contract. 

 

In accordance with 5 NYCRR § 142.13, the respondent further acknowledges that if it is 

found to have willfully and intentionally failed to comply with the MWBE participation goals 

set forth in a Contract resulting from this RFP, such finding constitutes a breach of contract 

and ESD may withhold payment as liquidated damages.   

 

Such liquidated damages shall be calculated as an amount equaling the difference 

between:  (1) all sums identified for payment to MWBEs had the Contractor achieved the 

contractual MWBE goals; and (2) all sums actually paid to MWBEs for work performed or 

materials supplied under the Contract.   

 

https://ny.newnycontracts.com/
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By submitting a bid or proposal, a respondent agrees to demonstrate its good faith efforts to 

achieve the applicable MWBE participation goals by submitting evidence thereof through 

the New York State Contract System (“NYSCS”), which can be viewed at 

https://ny.newnycontracts.com, provided, however, that a respondent may arrange to 

provide such evidence via a non-electronic method by contacting the Office of Contractor 

and Supplier Diversity (“OCSD”) at OCSD@esd.ny.gov.      

 

Additionally, a respondent will be required to submit the following documents and 

information as evidence of compliance with the foregoing: 

 

a. An MWBE Utilization Plan with their bid or proposal.  Any modifications or changes to 
an accepted MWBE Utilization Plan after the Contract award and during the term of the 
Contract must be reported on a revised MWBE Utilization Plan and submitted to ESD for 
review and approval. 

 

ESD will review the submitted MWBE Utilization Plan and advise the respondent of ESD 

acceptance or issue a notice of deficiency within 30 days of receipt. 

 

b. If a notice of deficiency is issued, the respondent will be required to respond to the 
notice of deficiency within seven (7) business days of receipt by submitting to OCSD at 
OCSD@esd.ny.gov, a written remedy in response to the notice of deficiency.  If the 
written remedy that is submitted is not timely or is found by ESD to be inadequate, ESD 
shall notify the respondent and direct the respondent to submit, within five (5) business 
days, a request for a partial or total waiver of MWBE participation goals.  Failure to file 
the waiver form in a timely manner may be grounds for disqualification of the bid or 
proposal.  
 

c. ESD may disqualify a respondent as being non-responsive under the following 

circumstances:  

 

i. If a respondent fails to submit an MWBE Utilization Plan;   

ii.  If a respondent fails to submit a written remedy to a notice of deficiency;   

iii.  If a respondent fails to submit a request for waiver; or  

iv.  If ESD determines that the respondent has failed to document good faith efforts.  

 

The successful respondent will be required to attempt to utilize, in good faith, any MBE or 

WBE identified within its MWBE Utilization Plan, during the performance of the Contract.  

Requests for a partial or total waiver of established goal requirements made subsequent to 

Contract Award may be made at any time during the term of the Contract to ESD, but must 

mailto:OCSD@esd.ny.gov
mailto:OCSD@esd.ny.gov
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be made no later than prior to the submission of a request for final payment on the 

Contract. 

 

The successful respondent will be required to submit a quarterly MWBE Contractor 

Compliance & Payment Report to ESD, by the 10th day following each end of quarter over 

the term of the Contract documenting the progress made toward achievement of the 

MWBE goals of the Contract. 

 

Equal Employment Opportunity Requirements 

By submission of a bid or proposal in response to this solicitation, the respondent agrees 

with all of the terms and conditions SCHEDULE B - PARTICIPATION BY MINORITY AND 

WOMEN-OWNED BUSINESS ENTERPRISES: REQUIREMENTS AND PROCEDURES. The 

respondent is required to ensure that it and any subcontractors awarded a subcontract for 

the construction, demolition, replacement, major repair, renovation, planning or design of 

real property and improvements thereon (the  “Work”), except where the Work is for the 

beneficial use of the respondent, undertake or continue programs to ensure that minority 

group members and women are afforded equal employment opportunities without 

discrimination because of race, creed, color, national origin, sex, age, disability or marital 

status. For these purposes, equal opportunity shall apply in the areas of recruitment, 

employment, job assignment, promotion, upgrading, demotion, transfer, layoff, 

termination, and rates of pay or other forms of compensation.  This requirement does not 

apply to:  (i) work, goods, or services unrelated to the Contract; or (ii) employment outside 

New York State. 

 

The respondent will be required to submit a Minority and Women-owned Business 

Enterprise and Equal Employment Opportunity Policy Statement, OCSD-1, to ESD with its bid 

or proposal. 

 

If awarded a Contract, respondent shall submit a Workforce Utilization Report and shall 

require each of its Subcontractors to submit a Workforce Utilization Report, in such format 

as shall be required by ESD on a monthly basis during the term of the Contract.  

 

Pursuant to Executive Order #162, contractors and subcontractors will also be required to 

report the gross wages paid to each of their employees for the work performed by such 

employees on the contract utilizing the Workforce Utilization Report on a quarterly basis. 

 

Further, pursuant to Article 15 of the Executive Law (the “Human Rights Law”), all other 

State and Federal statutory and constitutional non-discrimination provisions, the Contractor 

https://esd.ny.gov/sites/default/files/SCHEDULE%20B.pdf
https://esd.ny.gov/sites/default/files/SCHEDULE%20B.pdf
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and sub-contractors will not discriminate against any employee or applicant for employment 

because of race, creed (religion), color, sex, national origin, sexual orientation, military 

status, age, disability, predisposing genetic characteristic, marital status or domestic 

violence victim status, and shall also follow the requirements of the Human Rights Law with 

regard to non-discrimination on the basis of prior criminal conviction and prior arrest.   

 

Please Note: Failure to comply with the foregoing requirements may result in a finding of 

non-responsiveness, non-responsibility and/or a breach of the Contract, leading to the 

withholding of funds, suspension or termination of the Contract or such other actions or 

enforcement proceedings as allowed by the Contract. 

 

The required forms can be found at the following web addresses: 

 

Form OCSD-1: https://esd.ny.gov/sites/default/files/OCSD-1-Policy-Statement.pdf   

Form OCSD-2: https://esd.ny.gov/sites/default/files/OCSD-2-Staffing-Plan.pdf 

Form OCSD-3: 

https://esd.ny.gov/sites/default/files/OCSD-3-Workforce-Utilization-Report.xlsx    

Form OCSD-4: https://esd.ny.gov/sites/default/files/OCSD-4%20Utilization%20Plan.pdf    

Form OCSD-5: https://esd.ny.gov/sites/default/files/OCSD-5-Waiver-Request-Form.pdf  

Form OCSD-6: https://esd.ny.gov/sites/default/files/OCSD-6%20-

%20Contractor%20Compliance%20Payment%20Report.pdf 

 

In the event that the above links are unavailable or inactive, the forms may also be 
requested from OCSD at OCSD@esd.ny.gov 

 

Diversity Practices  

ESD has determined, pursuant to New York State Executive Law Article 15-A, that the 

assessment of the diversity practices of Respondents is practical, feasible, and appropriate. 

Accordingly, respondents shall be required to include as part of their response to this 

procurement the Diversity Practices Questionnaire (See Exhibit B).  

 

2. Contractor Requirements and Procedures for Business Participation Opportunities for New 

York State Certified Service-Disabled Veteran-Owned Businesses  

 

NEW YORK STATE LAW  

Article 17-B of the New York State Executive Law provides for more meaningful participation 

in public procurement by certified Service-Disabled Veteran-Owned Businesses (“SDVOB”), 

thereby further integrating such businesses into New York State’s economy. ESD recognizes 

https://esd.ny.gov/sites/default/files/OCSD-1-Policy-Statement.pdf
https://esd.ny.gov/sites/default/files/OCSD-2-Staffing-Plan.pdf
https://esd.ny.gov/sites/default/files/OCSD-3-Workforce-Utilization-Report.xlsx
https://esd.ny.gov/sites/default/files/OCSD-4%20Utilization%20Plan.pdf
https://esd.ny.gov/sites/default/files/OCSD-5-Waiver-Request-Form.pdf
https://esd.ny.gov/sites/default/files/OCSD-6%20-%20Contractor%20Compliance%20Payment%20Report.pdf
https://esd.ny.gov/sites/default/files/OCSD-6%20-%20Contractor%20Compliance%20Payment%20Report.pdf
mailto:OCSD@esd.ny.gov
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the need to promote the employment of service-disabled veterans and to ensure that 

certified service-disabled veteran-owned businesses have opportunities for maximum 

feasible participation in the performance of ESD contracts.  

 

In recognition of the service and sacrifices made by service-disabled veterans and in 

recognition of their economic activity in doing business in New York State, Bidders are 

expected to consider SDVOBs in the fulfillment of the requirements of the Contract.  Such 

participation may be as subcontractors or suppliers, as protégés, or in other partnering or 

supporting roles.  

 

Contract Goals 

a. ESD hereby establishes an overall goal of 6% for SDVOB participation, based on the 
current availability of qualified SDVOBs.  For purposes of providing meaningful 
participation by SDVOBs, the Bidder/Contractor should reference the directory of New 
York State Certified SDVOBs found at: https://online.ogs.ny.gov/SDVOB/search.  
Questions regarding compliance with SDVOB participation goals should be directed to 
the Designated Contacts.  Additionally, following Contract execution, Contractor is 
encouraged to contact the Office of General Services’ Division of Service-Disabled 
Veterans’ Business Development at 518-474-2015 or VeteransDevelopment@ogs.ny.gov 
to discuss additional methods of maximizing participation by SDVOBs on the Contract.  
 

b. Contractor must document “good faith efforts” to provide meaningful participation by 
SDVOBs as subcontractors or suppliers in the performance of the Contract. 

 

SDVOB Utilization Plan  

a. In accordance with 9 NYCRR § 252.2(i), Bidders are required to submit a completed 
SDVOB Utilization Plan on Form OCSD-4.    

 

b. The Utilization Plan shall list the SDVOBs that the Bidder intends to use to perform the 
Contract, a description of the work that the Bidder intends the SDVOB to perform to 
meet the goals on the Contract, the estimated dollar amounts to be paid to an SDVOB, 
or, if not known, an estimate of the percentage of Contract work the SDVOB will 
perform.  By signing the Utilization Plan, the Bidder acknowledges that making false 
representations or providing information that shows a lack of good faith as part of, or in 
conjunction with, the submission of a Utilization Plan is prohibited by law and may 
result in penalties including, but not limited to, termination of a contract for cause, loss 
of eligibility to submit future bids, and/or withholding of payments.  Any modifications 
or changes to the agreed participation by SDVOBs after the Contract award and during 
the term of the Contract must be reported on a revised SDVOB Utilization Plan and 
submitted to ESD.  
 

https://online.ogs.ny.gov/SDVOB/search
mailto:VeteransDevelopment@ogs.ny.gov
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c. ESD will review the submitted SDVOB Utilization Plan and advise the Bidder/Contractor 
of ESD acceptance or issue a notice of deficiency within 20 days of receipt.  

 

d. If a notice of deficiency is issued, Bidder/Contractor agrees that it shall respond to the 
notice of deficiency, within seven business days of receipt, by submitting to ESD a 
written remedy in response to the notice of deficiency.  If the written remedy that is 
submitted is not timely or is found by ESD to be inadequate, ESD shall notify the 
Bidder/Contractor and direct the Bidder/Contractor to submit, within five business days 
of notification by ESD, a request for a partial or total waiver of SDVOB participation 
goals on OCSD-5.  Failure to file the waiver form in a timely manner may be grounds for 
disqualification of the bid or proposal. 

 

e. ESD may disqualify a Bidder’s bid or proposal as being non-responsive under the 
following circumstances:  

 

i. If a Bidder fails to submit an SDVOB Utilization Plan;  

ii. If a Bidder fails to submit a written remedy to a notice of deficiency;  

iii. If a Bidder fails to submit a request for waiver; or  

iv. If ESD determines that the Bidder has failed to document good faith efforts.  

 

f. If awarded a Contract, Contractor certifies that it will follow the submitted SDVOB 
Utilization Plan for the performance of SDVOBs on the Contract pursuant to the 
prescribed SDVOB contract goals set forth above.   
 

g. Contractor further agrees that a failure to use SDVOBs as agreed in the Utilization Plan 
shall constitute a material breach of the terms of the Contract.  Upon the occurrence of 
such a material breach, ESD shall be entitled to any remedy provided herein, including 
but not limited to, a finding of Contractor non-responsibility.   

 

Request for Waiver 

a. Prior to submission of a request for a partial or total waiver, Bidder/Contractor shall 

speak to the Designated Contacts at ESD for guidance. 

 

b. In accordance with 9 NYCRR § 252.2(m), a Bidder/Contractor that is able to document 

good faith efforts to meet the goal requirements, as set forth in clause IV below, may 

submit a request for a partial or total waiver on Form OCSD-5, accompanied by 

supporting documentation.  A Bidder may submit the request for waiver at the same 

time it submits its SDVOB Utilization Plan.  If a request for waiver is submitted with the 

SDVOB Utilization Plan and is not accepted by ESD at that time, the provisions of clauses 

II (C), (D) & (E) will apply.  If the documentation included with the Bidder’s/Contractor’s 
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waiver request is complete, ESD shall evaluate the request and issue a written notice of 

acceptance or denial within 20 days of receipt. 

 

c. Contractor shall attempt to utilize, in good faith, the SDVOBs identified within its SDVOB 

Utilization Plan, during the performance of the Contract. Requests for a partial or total 

waiver of established goal requirements made subsequent to Contract award may be 

made at any time during the term of the Contract to ESD, but must be made no later 

than prior to the submission of a request for final payment on the Contract.  

 

d. If ESD, upon review of the SDVOB Utilization Plan and Monthly SDVOB Compliance 

Report (OCSD-6) determines that Contractor is failing or refusing to comply with the 

contract goals and no waiver has been issued in regards to such non-compliance, ESD 

may issue a notice of deficiency to the Contractor.  The Contractor must respond to the 

notice of deficiency within seven business days of receipt.  Such response may include a 

request for partial or total waiver of SDVOB contract goals. 

 

Waiver requests should be sent to OCSD. 

 

Required Good Faith Efforts 

In accordance with 9 NYCRR § 252.2(n), Contractors must document their good faith efforts 

toward utilizing SDVOBs on the Contract.  Evidence of required good faith efforts shall 

include, but not be limited to, the following:  

 

a. Copies of solicitations to SDVOBs and any responses thereto.  

 

b.  Explanation of the specific reasons each SDVOB that responded to Bidders/Contractors’ 

solicitation was not selected. 

 

c.  Dates of any pre-bid, pre-award or other meetings attended by Contractor, if any, 

scheduled by ESD with certified SDVOBs whom ESD determined were capable of 

fulfilling the SDVOB goals set in the Contract.  

 

d. Information describing the specific steps undertaken to reasonably structure the 

Contract scope of work for the purpose of subcontracting with, or obtaining supplies 

from, certified SDVOBs. 

 

e. Other information deemed relevant to the waiver request. 
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Monthly SDVOB Contractor Compliance Report   

In accordance with 9 NYCRR § 252.2(q), Contractor is required to report Monthly SDVOB 

Contractor Compliance to ESD during the term of the Contract for the preceding month’s 

activity, documenting progress made towards achieving the Contract SDVOB goals.  This 

information must be submitted using form OCSD-6 available on the ESD website and should 

be completed by the Contractor and submitted to ESD, by the 10th day of each month 

during the term of the Contract, for the preceding month’s activity to: OCSD@esd.ny.gov. 

 

Breach of Contract and Damages 

In accordance with 9 NYCRR § 252.2(s), any Contractor found to have willfully and 

intentionally failed to comply with the SDVOB participation goals set forth in the Contract, 

shall be found to have breached the contract and Contractor shall pay damages as set forth 

therein. 

3. State Tax Law Section 5-a 

Any contract resulting from this solicitation is also subject to the requirements of State Tax 

Law Section 5-a (“STL 5-a”).  STL 5-a prohibits ESD from approving any such contract with any 

entity if that entity or any of its affiliates, subcontractors or affiliates of any subcontractor 

makes sales within New York State of tangible personal property or taxable services having a 

value over $300,000 and is not registered for sales and compensating use tax purposes.  To 

comply with STL 5-a, all respondents to this solicitation must include in their responses a 

properly completed Form ST-220-CA, a copy of which is accessible at the Required Forms for 

Vendors link at the ESD web site at https://esd.ny.gov/sites/default/files/ST220CA.pdf or an 

affidavit certifying that STL 5-a does not apply to the proposed vendor at: 

https://cdn.esd.ny.gov/CorporateInformation/Data/RFPs/RequiredForms/STL_5A_Affidav

it.pdf  Also in accordance with the requirements of STL 5-a, any contract resulting from this 

solicitation will require periodic updating of the certifications contained in Form ST-220-CA.  

Solicitation responses that do not include a properly completed ST-220-CA will be considered 

incomplete and non-responsive and will not be considered for contract award.  Only the prime 

consultant completes Form ST 220-CA, but Schedule A to Form ST 220-CA requires detailed 

information from the sub-consultants, such as tax ID number, etc., if applicable.  Moreover, if 

applicable, certificates of authority must be attached by the prime consultant and all the sub-

consultants. 

4. State Finance Law Sections 139-j and 139-k  

State Finance Law Sections 139-j and 139-k (collectively, the “Procurement Requirements”) 

apply to this RFP.  These Procurement Requirements (1) govern permissible communications 

between potential respondents and ESD, ECSC or other involved governmental entities with 

respect to this RFP; (2) provide for increased disclosure in the public procurement process 

mailto:OCSD@esd.ny.gov
https://esd.ny.gov/sites/default/files/ST220CA.pdf
https://cdn.esd.ny.gov/CorporateInformation/Data/RFPs/RequiredForms/STL_5A_Affidavit.pdf
https://cdn.esd.ny.gov/CorporateInformation/Data/RFPs/RequiredForms/STL_5A_Affidavit.pdf
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through identification of persons or organizations whose function is to influence procurement 

contracts, public works agreements and real property transactions; and (3) establish sanctions 

for knowing and willful violations of the provisions of the Procurement Requirements, 

including disqualification from eligibility for an award of any contract pursuant to this RFP.  

Compliance with the Procurement Requirements requires that (x) all communications 

regarding this RFP, from the time of its issuance through final award and execution of any 

resulting contract (the “Restricted Period”), be conducted only with the designated contact 

persons listed below; (y) the completion by respondents of the Offerer Disclosure of Prior 

Non-Responsibility Determinations, and the Offerer’s Affirmation of Understanding of and 

Agreement pursuant to State Finance Law (each form is accessible at the Required Forms for 

Vendors link at the ESD web site under “RFPs/RFQs”); and (z) periodic updating of such forms 

during the term of any contract resulting from this RFP.  Respondents must submit the 

Offerer Disclosure of Prior Non-Responsibility Determinations, and the Offerer’s 

Affirmation of Understanding of and Agreement pursuant to State Finance Law as part of 

their submittal. 

The Procurement Requirements also require ESD and ECSC staff to obtain and report certain 

information when contacted by prospective bidders during the restricted period, make a 

determination of the responsibility of bidders and make all such information publicly available 

in accordance with applicable law.  If a prospective bidder is found to have knowingly and 

willfully violated the State Finance Law provisions, that prospective bidder and its 

subsidiaries, related or successor entities will be determined to be a non-responsible bidder 

and will not be awarded any contract issued pursuant to this solicitation.  In addition, two 

such findings of non-responsibility within a four-year period can result in debarment from 

obtaining any New York State governmental procurement contract. 

For the purpose of compliance with State Finance Law Sections 139-j, contact with Stephen 

Gawlik, Senior Counsel is considered permissible.  Contact information for Mr. Gawlik is 

provided in Section VIII. 

Bidders must submit the Offerer Disclosure of Prior Non-Responsibility Determinations, and 

the Offerer’s Affirmation of Understanding and Agreement pursuant to State Finance Law as 

part of their submittal.  Copies of these forms are available at: 

http://www.empire.state.ny.us/CorporateInformation/Data/RFPs/RequiredForms/SF_Law1

39_JK.pdf. 

The Procurement Requirements also require ESD staff to obtain and report certain 

information when contacted by Bidders during the Restricted Period, make a determination 

of the responsibility of Bidders and make all such information publicly available in 

accordance with applicable law.   If a Bidder is found to have knowingly and willfully violated 

http://www.empire.state.ny.us/CorporateInformation/Data/RFPs/RequiredForms/SF_Law139_JK.pdf
http://www.empire.state.ny.us/CorporateInformation/Data/RFPs/RequiredForms/SF_Law139_JK.pdf
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the State Finance Law provisions, that Bidder and its subsidiaries, related or successor 

entities will be determined to be a non-responsible Bidder and will not be awarded any 

contract issued pursuant to this solicitation.   In addition, two such findings of non-

responsibility within a four-year period can result in debarment from obtaining any New 

York State governmental procurement contract.  The designated contact account for this 

solicitation is referenced on the cover of this RFP. 

This is not a complete presentation of the provisions of the Procurement Requirements.   A 

copy of State Finance Law Sections 139-j and 139-k can be found at:  

http://esd.ny.gov/CorporateInformation/Data/RFPs/RequiredForms/PermissibleContactsPol

icy_Jan2007.pdf.  All potential Bidders are solely responsible for full compliance with the 

Procurement Requirements.   Both the prime consultant and any sub-consultants complete 

the forms required above. 

5. Insurance Coverage 

Please note that upon selection for this Project, the Firm will be required to 

demonstrate/provide the following insurance coverage. The Firm shall maintain or cause to 

be maintained Insurance of the following types and minimum amounts. Additional types and 

amounts of coverage may be required depending on the nature of the services to be 

performed under this Agreement or a sub-contract agreement.  

a. Workers' Compensation Insurance:  

i. Workers’ Compensation - Statutory Limits; Employer’s Liability 
ii. Employer Liability Limits: 

 
a. $1,000,000 Bodily Injury each Accident 
b. $1,000,000 Bodily Injury by Disease – Policy Limit 
c. $1,000,000 Bodily Injury by Disease – Each Employee 

 
iii. Coverage shall include US Longshore and Harbor Workers’ Compensation Act 

Insurance.  
 

b. Commercial General Liability Insurance 
 
i. Limits of Liability 

 
a. $1,000,000  Each Occurrence 
b. $2,000,000 General Aggregate 
c. $2,000,000 Products/Completed Operations Aggregate 
d. $       5,000 Medical Expense Limit (any one person) 

http://esd.ny.gov/CorporateInformation/Data/RFPs/RequiredForms/PermissibleContactsPolicy_Jan2007.pdf
http://esd.ny.gov/CorporateInformation/Data/RFPs/RequiredForms/PermissibleContactsPolicy_Jan2007.pdf
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e. $     50,000 Fire Damage Legal liability (any one fire) 
 

ii. Coverage shall be on an Occurrence form and apply to bodily injury and property 
damage.   

 
a. These limits shall apply on a “per project” basis. 

b. Policy shall be written on form CG 00 01 or its equivalent and shall not include 

any exclusions or limitations other than those incorporated in the standard form.   

c. Contractual Liability and Additional Insured Coverage shall not include any 

limitations for injuries to your own employees.  

d. Products and Completed Operations Liability shall be maintained for three (3) 

years beyond completion and acceptance of the Project.  

e. There shall be no XCU exclusion (Explosion, Collapse or Underground),  

f. There shall be no “Labor Law” or other gravity related injuries exclusion. 

g. Shall include coverage for Independent Contractors 

h. Shall include Contractual Liability for liability assumed under this Contract and all 

other Contracts relative to the Project 

i. Delete contractual exclusion, or any other policy exclusions, for work done within 

50 Feet of a Railroad, Light Rail, Subway or similar tracked conveyance or provide 

endorsement CG2417-Contractual Liability-Railroads  

j.  Additional Insured Endorsements: All commercial general liability policies shall 

include the ESD, ECSC, the State of New York, the County of Erie and Buffalo Bills, 

LLC as additional insureds pursuant to endorsements satisfactory to ESD and 

ECSC.  

c. Automobile Liability Insurance 

 

i. $1,000,000 Bodily Injury/Property Damage Combined Single Limit 

ii. Commercial Automobile Liability Insurance to cover all vehicles including owned, 

non-owned and hired. 

d. Excess Liability 
 

i. Limits of Liability: $25,000,000   
ii. Coverage should be at least as broad as and follow form of Employer’s Liability, 

General Liability, and Auto Liability. Policy to include a drop down provision over 
primary policies. 

 

6. Certificates of Insurance 
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Certificates of insurance reasonably acceptable to the ESD/ECSC shall be filed with the 

ESD/ECSC within ten (10) days after award of the contract to the Selected Firm and prior to 

commencement of the Work.  These certificates and the insurance policies shall contain a 

provision that coverages afforded under the policies will not be materially modified, cancelled 

or allowed to expire until at least thirty (30) days’ prior written notice has been given to 

ESD/ECSC. The provisions of this Section shall apply to all policies of insurance required to be 

maintained by the Manager pursuant to the Contract Documents. 

Other Insurance - Any type of insurance or any increase of limits of liability not described in 

this section which the Firm requires for their own protection or on account of any statute 

shall be their own responsibility and at their own expense. 

As respects General Liability, the additional insured endorsements shall be on a form at least 

as broad as ISO Forms CG2010 07 04 & CG2037 07 04 combined and shall not include any 

exclusions that limit the scope of coverage beyond that provided to the named insured.  This 

requirement applies to all policies under which ESD & ECSC or other parties, are required to 

be named as Additional Insureds.  The additional insured coverage shall include completed 

operations coverage for the Additional Insureds for a period of not less than 36 months after 

completion of the project. 

a. The Firm shall, by specific endorsement to its primary commercial general liability 
policy, and automobile liability policy, cause the coverage afforded to the Additional 
Insureds thereunder to be primary to and not concurrent with any other valid and 
collectible insurance available to the Additional Insureds. 

b. The Firm shall, by specific endorsement to its umbrella/excess liability policy, cause the 
coverage afforded to the Additional Insureds thereunder to be first tier umbrella/excess 
coverage above the primary coverage afforded to the Additional Insureds and not 
concurrent with or excess to any other valid and collectible insurance available to the 
Additional Insureds whether provided on a primary or excess basis.  

c. The Firm shall, by specific endorsement to its primary and umbrella/excess liability 
policies, cause the coverage afforded thereunder to include blanket written contractual 
liability covering all indemnity agreements; 

d. The Firm shall, by specific endorsement to its primary and umbrella/excess liability 
policies, cause the coverage afforded thereunder to include products liability and 
completed operations, with the provision that coverage shall extended for a period of at 
least 24 months after completion of the project; 

e. The Firm shall, by specific endorsement to its primary and umbrella/excess liability 
policies, provide that defense costs are not be considered as damages so as to erode the 
policy limits required under sections 1 – 5 above. 

f. All policies shall contain a waiver of subrogation in favor of ESD/ECSC and all others as 
required by contract. 



 
 
 
Construction Management/Monitoring Services  
Request for Proposals   

Page 24 of 37 
  

g. Deductibles and Self-Insured Retentions Any deductibles or self-insured retentions must 
be declared to and approved by ESD. 

h. The Contractor shall require all subcontractors to include Additional Insured endorsement 
CG 2038 04 13 and CG 20 37 07 04 with respect to General Liability. 

i. Certificates evidencing the foregoing insurance coverages must be furnished by 
Manager to, and be approved by ESD, before the proposal can be considered.  
Certificates, Notices of Cancellation, or changes, etc., are to be sent by Manager, 
directly to ESD at 633 Third Ave., Contracts Administration, 35th Floor, New York, NY 
10017.  Manager or Manager’s agent and Manager’s insurance carrier(s) must reconcile 
all policy requirements to the satisfaction of ESD.  Manager shall provide certified copies 
of all policies required under this OR within 15 days after receipt of request by the 
Contactor for such information. 

 
No party subject to the provisions of this contract shall violate or knowingly permit to be 

violated any of the provisions of the policies of insurance described herein. 

All insurance required to be procured and maintained must be procured from 

insurance companies licensed to do business in the State of New York and rated at 

least A- VII by A.M. Best and Company, or meet such other requirements as are 

acceptable to the ESD/ECSC. 

Should the Firm fail to provide or maintain any insurance required by this contract, 

the ESD/ECSC may, after providing written notice to the Manager, purchase insurance 

complying with the requirements of this Article and charge back such purchase to the 

Manager. 

At any time that the coverage provisions and limits on the policies required herein do 

not meet the provisions and limits set forth above, the Firm shall immediately cease 

work on the Project.  The Firm shall not resume work on the Project until authorized 

to do so by the ESD/ECSC.  Any delay or time lost as a result of the Firm not having 

insurance required by this Article shall not give rise to a delay claim or any other claim 

against the ESD/ECSC or the Client. 

Notwithstanding any other provision in this Article, the ESD/ECSC may require the 

Firm to provide, at the expense of the ESD/ECSC, any other form or limit of insurance 

necessary to secure the interests of the ESD/ECSC. 

The Firm shall secure, pay for, and maintain Property Insurance necessary for 

protection against the loss of owned, borrowed or rented capital equipment and 

tools, including any tools owned by employees, and any tools or equipment, staging 

towers, and forms owned, borrowed or rented by the Firm.  The requirement to 
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secure and maintain such insurance is solely for the benefit of the Firm.  Failure of the 

Firm to secure such insurance or to maintain adequate levels of coverage shall not 

render the Additional Insureds or their agents and employees responsible for any 

losses; and the Additional Insureds, their agents and employees shall have no such 

Liability. 

Neither the procurement nor the maintenance of any type of insurance by the 

ESD/ECSC or the Firm shall in any way be construed or deemed to limit, discharge, 

waive or release the Firm from any of the obligations or risks accepted by the Firm or 

to be a limitation on the nature or extent of said obligations and risks of the Firm. 

The Firm may, at the sole option of the ESD/ECSC, be declared void and of no effect 

if the Firm fails to comply with the provisions of this Article. 

The Firm and its Trade Firms shall not violate, or permit to be violated, any term or 

condition of their insurance policies, and shall at all times satisfy the safety 

requirements of the ESD/ECSC and of the insurance companies issuing such policies. 

An individual certificate (including hold harmless) must be provided to each of the following 

organizations: New York State Urban Development Corporation d/b/a as Empire State 

Development, the Erie County Stadium Corporation, the County of Erie and Buffalo Bills, LLC 

and the State of New York. 

7. Vendor Responsibility 

All Bidders to this RFP must be “responsible,” which in this context means that they must 

have the requisite financial ability, organizational capacity and legal authority to carry out its 

obligations under this RFP, and in addition must demonstrate that both the Respondent and 

its principals have and will maintain the level of integrity needed to contract with New York 

State entities such as ESD.   Further, the Respondent must show satisfactory performance of 

all prior government contracts. Accordingly, the contract to be entered into between ESD 

and the Respondent, if any, shall include clauses providing that the Respondent remain 

“responsible” throughout the term of the contract, that ESD may suspend the contract if 

information is discovered that calls into question the responsibility of the contracting party, 

and that ESD may terminate the contract based on a determination that the contracting 

party is non-responsible. On request, model language to this effect will be provided to any 

Respondent to this RFP. 

To assist in the determination of responsibility, ESD requires that all Bidders register in the 

State's Vendor Responsibility System (“Vend-Rep System”).   The Vend-Rep System allows 

business entities to enter and maintain their Vendor Responsibility Questionnaire 
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information in a secure, centralized database.   New York State Procurement Law requires 

that state agencies award contracts only to responsible vendors.   Bidders are to file the 

required Vendor Responsibility Questionnaire online via the Vend-Rep System or may 

choose to complete and submit a paper questionnaire.  Please include a copy of your Vend-

Rep submission receipt or paper questionnaire with your proposal.   

To enroll in and use the Vend-Rep System, see the System Instructions available at 

www.osc.state.ny.us/vendrep or go directly to the Vend-Rep system online at 

https://portal.osc.state.ny.us.   For direct Vend-Rep System user assistance, the Office of the 

State Comptroller’s Help Desk may be reached at 866-370-4672 or 518-408-4672 or by email 

at helpdesk@osc.state.ny.us. 

Bidders opting to file a paper questionnaire can obtain the appropriate questionnaire from 

the Vend-Rep website (http://www.osc.state.ny.us/vendrep/forms_vendor.htm) and 

execute accordingly pertaining to the company’s trade industry. Per the website, Bidders are 

to “Select the questionnaire which best matches the business type (either For-Profit or Not-

For-Profit) and business activity (Construction or Other).”  

In addition, please see link to EO-192: https://www.governor.ny.gov/news/no-192-

executive-order-imposing-continuing-vendor-integrity-requirements-state-contracts 

8. Project Sunlight 

This procurement is subject to the Public Integrity Reform Act of 2011. Under the Public 

Integrity Reform Act of 2011, “appearances” (broadly defined and including any substantive 

interaction that is meant to have an impact on the decision-making process of a state entity) 

before a public benefit corporation such as ESD by a person (also broadly defined) for the 

purposes of procuring a state contract (as contemplated in this RFP) must be reported by 

ESD to a database maintained by the State Office of General Services that is available to 

members of the public. If in doubt as to the applicability of Project Sunlight, Bidders and 

their advisors should consult the Laws of 2011, Ch. 399 for guidance. 

9. Iran Divestment Act 

Every Proposal made to ESD pursuant to a competitive solicitation must contain the 

following statement, signed by the Respondent on company letterhead and affirmed as true 

under penalty of perjury: 

"By submission of this bid, each bidder and each person signing on behalf of any bidder 

certifies, and in the case of a joint bid each party thereto certifies as to its own organization, 

under penalty of perjury, that to the best of its knowledge and belief that each bidder is not 

http://www.osc.state.ny.us/vendrep
https://portal.osc.state.ny.us/
mailto:helpdesk@osc.state.ny.us
http://www.osc.state.ny.us/vendrep/forms_vendor.htm
https://www.governor.ny.gov/news/no-192-executive-order-imposing-continuing-vendor-integrity-requirements-state-contracts
https://www.governor.ny.gov/news/no-192-executive-order-imposing-continuing-vendor-integrity-requirements-state-contracts
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on the list created pursuant to paragraph (b) of subdivision 3 of section 165-a of the state 

finance law." 

 

The list in question is maintained by the Office of General Services.  For further information 

and to view this list please go to: 

https://ogs.ny.gov/system/files/documents/2019/03/listofentities.pdf  

10. Certification Pursuant to Executive Order 16 

Pursuant to Executive Order No. 16, State Entities are prohibited from contracting or 

investment with businesses headquartered in Russia or with their principal place of business 

in Russia.  In order for ESD to assess the business operations in Russia of a proposed vendor, 

the following form must be completed and submitted with your proposal:  

https://esd.ny.gov/sites/default/files/EO16-certification.pdf  

11. Certification Pursuant to Executive Order 177 

In accordance with New York State Executive Order 177, all bidders must certify that they 

are in compliance with the New York State Human Rights Law which prohibits discrimination 

and harassment based on a protected class, and which requires reasonable accommodation 

for persons with disability or pregnancy related conditions.  The following certification must 

be submitted with your proposal:  https://esd.ny.gov/sites/default/files/EO-177-

Certification.pdf 

12. Encouraging use of New York State Businesses in Contract Performance 

New York State businesses have a substantial presence in State contracts and strongly 

contribute to the economies of the state and the nation.  In recognition of their economic 

activity and leadership in doing business in New York State, Bidders for this ESD contract for 

commodities, services or technology are strongly encouraged and expected to consider New 

York State businesses in the fulfillment of the requirements of the contract.  In order for ESD 

to assess the use of New York State businesses in each Proposal, ESD requests that each 

Respondent complete the Encouraging Use of New York State Businesses in Contract 

Performance form, accessible here: 

https://cdn.esd.ny.gov/CorporateInformation/Data/ENCOURAGINGUSEOFNEWYORKSTATEB

USINESSESINCONTRACTPERFORMANCE.pdf 

13. Compliance with Standard Conditions 

ESD’s standard conditions contained in Schedule A shall be made part of any agreement with 

ESD and the Firm.  Schedule A can be found at:  

https://esd.ny.gov/sites/default/files/ScheduleA-Services_Materials-3818.pdf 

 

https://ogs.ny.gov/system/files/documents/2019/03/listofentities.pdf
https://esd.ny.gov/sites/default/files/EO16-certification.pdf
https://esd.ny.gov/sites/default/files/EO-177-Certification.pdf
https://esd.ny.gov/sites/default/files/EO-177-Certification.pdf
https://cdn.esd.ny.gov/CorporateInformation/Data/ENCOURAGINGUSEOFNEWYORKSTATEBUSINESSESINCONTRACTPERFORMANCE.pdf
https://cdn.esd.ny.gov/CorporateInformation/Data/ENCOURAGINGUSEOFNEWYORKSTATEBUSINESSESINCONTRACTPERFORMANCE.pdf
https://esd.ny.gov/sites/default/files/ScheduleA-Services_Materials-3818.pdf
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V. PRE-SUBMITTAL CONFERENCE 
ESD and ECSC staff will be made available at a non-mandatory, virtual pre-submittal conference to 

firms interested in submitting bids for the project on June 9, 2022, 2pm Eastern Standard Time (EST). 

Please contact Stephen Gawlik, stephen.gawlik@esd.ny.gov, if you plan to attend the pre-submittal 

conference by June 3, 2022 2pm Eastern Standard Time (EST).  A virtual meeting link will be provided 

to interested potential bidders upon registration. 

VI. PROJECT SCHEDULE 
The major projected milestones on the consultant selection schedule are as follows: 

 

1. RFP Advertised:     May 20, 2022 

2. Pre-Proposal Conference:    June 9, 2022 (2:00pm EST)  

3. Questions Due:     June 15, 2022 

4. Answers to Questions Issued:    June 17, 2022 

5. Proposals Due:     June 24, 2022 (2:00pm EST)  

 

The Contract term is expected to begin August 2022 and estimated to be completed by December 

2026. 

VII. TIME & PLACE OF SUBMISSION 
Respondents will not receive compensation or reimbursement of any expenses associated with 

preparing and/or submitting the proposal. 

Respondents are required to submit one (1) original, three (3) copies, and two (2) electronic copies 

on a flash drive of their submittal prior to 2:00 P.M. EST on June 24, 2022.  Responses shall be firmly 

sealed in an envelope or box, and contain the Respondent’s name and return address. 

Please be advised that under no circumstances will ESD/ECSC obligate itself to consider a response 

which is received after the deadline or does not include the basic items described above. 

Responses shall be delivered to: 

Stephen Gawlik 

Empire State Development 

Attn: Buffalo Bills Stadium: Construction Management/Monitoring RFP 

95 Perry Street, Suite 500 

Buffalo, New York 14203 

 

ESD reserves the right to reject a proposal if any document or item listed in this RFP is incomplete, 

improperly executed, indefinite, ambiguous, and/or is missing.  Additionally, factors such as, but not 

limited to the following may also disqualify a respondent without further consideration: 

mailto:stephen.gawlik@esd.ny.gov
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 Evidence of collusion among Respondents; 

 Any attempt to improperly influence any member of the evaluation panel or Committees; 

 Discovery that a Respondent purposely misled or knowingly provided false or inaccurate 

information in a submittal; 

 A Respondent’s default under any type of agreement, which resulted in the termination of 

that agreement; 

 Existence of any unresolved litigation or legal disputes 

 

ESD  reserves the right to reject any and all proposals and to waive any informalities or irregularities 

in procedure. 

VIII. ADDITIONAL INFORMATION 
Any all questions or requests for additional information or documents will be accepted no later than 

close of business on June 15, 2022. Requests should be made to: 

 

Stephen Gawlik, Senior Counsel – stephen.gawlik@esd.ny.gov 

Questions shall be submitted in written form and answers will be posted in the New York State 

Contract Reporter Website www.NYSCR.org and on ESD’s RFP website referenced below on or before 

June 17, 2022. Additional information may become available and, substantive questions and 

document requests may be made available at any point during this process.  Please check ESD’s 

website at https://esd.ny.gov/doing-business-ny/requests-proposals for any updates regarding this 

solicitation. 

 

IX. GENERAL TERMS & CONDITIONS 
In addition to the terms and conditions stated elsewhere in this RFP, it is subject to the terms and 

conditions set forth in Exhibit A hereto.  Also, ESD reserves the right to: 

 

 Amend, modify or withdraw this RFP; 

 Revise any requirement of this RFP; 

 Require supplemental statements or information from any responsible party; 

 Accept or reject any or all responses hereto; 

 Extend the deadline for submission of responses hereto; 

 Negotiate potential contract terms with any Bidder; 

 Communicate with any Bidder to correct and/or clarify responses which do not conform to the 
instructions contained herein;  

mailto:stephen.gawlik@esd.ny.gov
http://www.nyscr.org/
https://esd.ny.gov/doing-business-ny/requests-proposals
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 Cancel, or reissue in whole or in part, this RFP, if ESD determines in its sole discretion that it is its 
best interest to do so; and 

 Extend the term of any agreement on terms consistent with this RFP. 
 

ESD may exercise the foregoing rights at any time without notice and without liability to any 

responding firm or any other party for its expenses incurred in preparation of responses hereto or 

otherwise.  All costs associated with responding to this RFP will be at the sole cost and expense of 

the Bidder. 

All information submitted in response to this RFP is subject to the Freedom of Information Law 

(“FOIL”), which generally mandates the disclosure of documents in the possession of ESD upon the 

request of any person unless the content of the document falls under a specific exemption to 

disclosure. In addition, Proposals may be discussed at meetings of the ESD Directors, which 

meetings are subject to the Open Meetings Law. 

ESD reserves the right, in its sole discretion, to retain and use all the materials and information, and the 

ideas and suggestions therein, submitted in response to this solicitation (collectively, the “Response 

Information”) for any purpose.  By submitting a Proposal, each Respondent waives any and all claims 

against ESD relating to ESD’s retention or use of the Response Information. 

A Required Approvals 
The awarded contract, if any, may be subject to review and approval by the Office of the State 
Comptroller (“OSC”) pursuant to Public Authorities Law §2879-a and the regulations issued 
thereunder.  Such OSC review and approval may be required of contracts with a value in excess 
of one million dollars, or modifications to contracts that result in an aggregate value in excess of 
one million dollars, where such contracts are paid in whole or in part with monies appropriated 
by the State, or were awarded on a basis other than a competitive procurement (as that term is 
defined in the law and regulations). If the awarded contract is subject to OSC review and approval, 
the contract shall not be valid and enforceable, nor shall the Corporation have any liability of any 
kind arising from or in connection with the contract, unless and until OSC approval has been 
received. 

B Performance 
The Consultant's performance will be assessed by the Corporation according to the achievement 
of Firm’s contractual obligations in a timely and professional manner, as set forth in the resulting 
Contract. The Corporation will utilize progress reports and periodic meetings to ensure that the 
project is carried out on a timely basis and results in effective recommendations and work 
products. 

Consultant warrants that its services shall be performed in accordance with applicable 
professional standards and that the Consultant shall correct, at no charge to the Corporation, 
services which fail to meet applicable professional standards and which result in obvious or patent 
errors in the progression of its work. 
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C Additional Services Requested 
The Corporation may, at any time, by written notice, make changes or additions to work or 
services within the general scope of the contract resulting from this RFP (not to include 
professional services requiring licenses or specialized expertise such as engineering, architectural, 
and environmental consulting, abatement, treatment, and testing work) for unanticipated needs.  
If any such change or addition causes an increase or decrease in the cost of, or in the time required 
for, performance of the contract, an equitable adjustment may be made in the price using the 
billing rates set forth in the contract, and the Consultant shall be notified in writing accordingly.  
Any claim by the Consultant for adjustment under this clause must be asserted within 30 days 
from the date of receipt by the Consultant of the notification of change; provided however, that 
the Corporation, if it decides that the facts justify such action, may receive and act upon such 
claim as asserted at any time.  Nothing in this clause shall excuse the Consultant from proceeding 
with this contract as modified.  

D Consultant Staff 
Consultant staff assigned to work on this project shall be subject to approval by the Corporation.  
It is highly desirable that staff assigned to work on this project continue to work on this project 
until completion.  The Consultant should notify the Corporation of any proposed changes in staff 
immediately. The Corporation has an absolute right and discretion to approve or disapprove any 
proposed changes in staff.  The Corporation, in each instance, will be provided with a summary of 
experience of the proposed substitute and an opportunity to interview that person, prior to giving 
its approval or disapproval; approval shall not be unreasonably withheld. 

The Consultant specifically represents and agrees that its members, officers, employees, agents, 
servants, consultants, shareholders, and subcontractors have and shall possess the experience, 
knowledge, and character necessary to qualify them individually for the particular duties 
performed hereunder.  

The Agreement resulting from this RFP is intended to secure the professional services of the 
Consultant because of its ability and shall not be assigned, conveyed, transferred, or disposed of 
by the Consultant.  

The Consultant agrees not to subcontract any of its services, unless as indicated in its proposal, 
without the prior written approval of the State Project Firm.  Approval shall not be unreasonably 
withheld upon receipt of written request to subcontract. All employees of the Consultant, or of 
its Subcontractors, who shall perform Services under this contract, shall possess the necessary 
qualifications, training, licenses, and permits as may be required within the jurisdiction where the 
Services specified are to be provided or performed, and shall be legally entitled to work in such 
jurisdiction. All persons, corporations, or other legal entities that perform Services on behalf of 
Consultant under the Agreement resulting from this RFP shall, in performing such Services, 
comply with all applicable Federal and State laws concerning employment in the United States. 
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X. CONTRACTUAL REQUIREMENTS 
This section contains additional information about the forms that are required to be included in 

each Bidder’s submission pursuant to Section IV of this RFP, as well as information about ESD’s 

procurement requirements.  

A Conflicts of Interest 

Respondent must attest it has read, understood and will comply with the following provisions 

https://esd.ny.gov/sites/default/files/Conflict-of-Interest-Attestation-June-2019.pdf.  ESD shall 

have the right to disqualify any respondent to this RFP or terminate any contract entered into as 

a result of this RFP should ESD determine that the Respondent has violated any of these 

requirements.    

1. Gifts and Offers of Employment:  Respondent has not and shall not during this procurement 
and during the negotiation of any contract resulting from this procurement, offer to any 
employee, member or director of ESD, any gift, whether in the form of money, services, 
loan, travel, entertainment, hospitality, thing or promise,  or in any other form, under 
circumstances in which it could reasonably be inferred that the offer was intended to 
influence said employee, member or director, or could reasonably be expected to influence 
said employee, member or director, in the performance of the official duty of said 
employee, member or director or was intended as a reward for any official action on the 
part of said employee, member or director.   Respondent may not make any offers of 
employment or discuss the possibility of such offers with any employee, member or director 
of ESD who is involved in this procurement and/or resulting contract negotiation within at 
least 30 days from the time that the employee’s involvement in this matter closed.  

 

2. Disclosure of Potential Conflicts:  Respondent shall disclose any existing or contemplated 
relationship with any other person or entity, including relationships with any member, 
shareholders of 5% or more, parent, subsidiary, or affiliated firm, which would constitute an 
actual or potential conflict of interest or appearance of impropriety, relating to other 
clients/customers/employers of the Respondent or former officers and employees of ESD, in 
connection with your rendering services enumerated in this RFP.  If a conflict does or might 
exist, Respondent must describe how it would eliminate or prevent it.   

 

3. Disclosure of Ethics Investigations: Respondent must disclose whether it, or any of its 
members, shareholders of 5% or more, parents, affiliates, or subsidiaries, have been the 
subject of any ongoing  investigation or disciplinary action by the New York State 
Commission on Public Integrity or its predecessor State entities (collectively, “Commission”), 
and if so, a description must be included indicating how any matter before the Commission 
was resolved or whether it remains unresolved. 
 

B State Finance Law Sections 139-j and 139-k forms  (See Section IV.D for additional 

information) 

https://esd.ny.gov/sites/default/files/Conflict-of-Interest-Attestation-June-2019.pdf
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C Vendor Responsibility Questionnaire  (See Section IV.D for additional information)  

 

D Executive Order 177  (See Section IV.D for additional information) 

 

E Non-Discrimination and Contractor & Supplier Diversity Requirements  (See Section IV.D. for 

additional information) 

 

F Certification Under State Tax Law Section 5-a 

Any contract resulting from this solicitation is also subject to the requirements of State Tax Law 

Section 5-a (“STL 5-a”).   STL 5-a prohibits ESD from approving any such contract with any entity if 

that entity or any of its affiliates, subcontractors or affiliates of any subcontractor makes sales 

within New York State of tangible personal property or taxable services having a value over 

$300,000 and is not registered for sales and compensating use tax purposes.   To comply with STL 

5-a, all Bidders to this solicitation must include in their Proposals a properly completed Form ST-

220-CA (http://www.tax.ny.gov/pdf/current_forms/st/st220ca_fill_in.pdf), or an affidavit 

(http://esd.ny.gov/CorporateInformation/Data/RFPs/RequiredForms/STL_5A_Affidavit.pdf) that 

the Respondent is not required to be registered with the State Department of Taxation and 

Finance.  Also in accordance with the requirements of STL 5-a, any contract resulting from this 

solicitation will require periodic updating of the certifications contained in Form ST-220-CA.  

Solicitation responses that do not include a properly completed ST-220-CA will be considered 

incomplete and non-responsive and will not be considered for contract award.   Only the prime 

consultant completes Form ST 220-CA, but Schedule A to Form ST 220-CA requires detailed 

information from the sub-consultants, such as tax ID number, etc., if applicable.   Moreover, if 

applicable, certificates of authority must be attached by the prime consultant and all the sub-

consultants. 

G Schedule A 

Following final selection of a Respondent, ESD will prepare a contract defining all project terms 

and conditions and the Respondent’s responsibilities in conformance with Schedule A.  A sample 

can be found at: https://esd.ny.gov/sites/default/files/ScheduleA-Services_Materials-3818.pdf  

Please note Bidders do not need to complete the entire Schedule A with the submission of their 

Proposal. However, Bidders should still review these terms, which are standard in all ESD/ECSC 

contracts, and raise any concerns present prior to submission of their Proposal, as successful 

Bidders will need to accept these terms prior to contract execution.  

 

 

http://www.tax.ny.gov/pdf/current_forms/st/st220ca_fill_in.pdf
http://esd.ny.gov/CorporateInformation/Data/RFPs/RequiredForms/STL_5A_Affidavit.pdf
https://esd.ny.gov/sites/default/files/ScheduleA-Services_Materials-3818.pdf
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H Iran Divestment Act  (See Section IV.D for additional information) 

 

I Executive Order No. 16 (See Section IV.D for additional information) 

 

J Executive Order No. 177 (See Section IV.D for additional information) 
 

K Encouraging the Use of NYS Businesses in Contract  (See Section IV.D for additional 

information) 

 

L Project Sunlight  (See Section IV.D for additional information) 

 

M Insurance Requirements  (See Section IV.D. for additional information) 

 

N W-9 Form 

Provide a completed W-9 form (https://www.irs.gov/pub/irs-pdf/fw9.pdf), to be submitted after 

contact award. 

XI. ATTACHMENTS 
Exhibit A – Schedule A   

Exhibit B – Diversity Practices Questionnaire 

Exhibit C – Required Forms 

 

  

https://www.irs.gov/pub/irs-pdf/fw9.pdf
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Exhibit A – Schedule A, General Terms & Conditions 
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Exhibit B – Diversity Practices Questionnaire 
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Exhibit C – Required Forms 
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